

SITE DIARY — DAILY LOG

siteMargin Construction Library · Contractor Operations

PROJECT NAME	CONTRACT / PROJECT NO.	SITE DIARY NO.
Riverside Extension — 14 Oak Ave	RSD-2026-014	18

DATE	DAY	WEATHER	TEMP RANGE (°C)	COMPILED BY
2026-09-08	Tuesday	Overcast	14–21	T. Naidoo, Site Foreman

CREW ON SITE TODAY

Trade	Company / subcontractor	Workers on site	Hours	Notes
Bricklaying	Own crew	4	8	
Electrical	Volt-Rite Electrical	2	6	First fix, ground floor
Plumbing	AquaFlow Plumbing	1	4	
TOTAL CREW		7		

WORK PERFORMED TODAY

Ground floor brickwork continued north and east walls to lintel height. Electrical first-fix started in lounge and kitchen. Plumbing rough-in for downstairs bathroom completed.

MATERIALS / DELIVERIES RECEIVED

6.5m³ ready-mix concrete (Rocla) · 1 pallet face brick (balance of order)

PLANT & EQUIPMENT ON SITE

Tower scaffold (east wall) · Concrete mixer · Site generator

VISITORS TO SITE

10:30 — Client site visit (approved brick colour sample) · 13:00 — Structural engineer, footing inspection

DELAYS / ISSUES

None

CAUSE

None

INSTRUCTIONS GIVEN / RECEIVED

Client verbally requested moving the scullery door — logged for a written variation order, not actioned on site.

PHOTO REFERENCE

IMG_0512–0519, ground floor brickwork and footing inspection